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INFORMATIONAL REPORT ON DELEGATED MINOR AMENDMENTS FOR  
TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECTS 

 
On July 11, 2001, the California Transportation Commission (CTC) delegated authority to the California 
Department of Transportation (Department) and CTC staff the ability to approve minor Traffic 
Congestion Relief Program (TCRP) amendments, per CTC Resolution G-01-23. 
 
This is the monthly report on the minor amendments approved by Department and CTC staff.  Since the 
February report, one TCRP project meeting the requirements of a minor amendment was approved.  
Project schedule and funding plan changes were approved for the project.  The project is as follows: 
 

Project #95 - Route 41; add auxiliary lane/operational improvements and improve ramps at 
Friant Road Interchange in Fresno in Fresno County.  The Department requested the 
following amendment changes that are consistent with minor amendment approval: 

 
• Project milestone schedule change from approved application.  Schedule 

change does not impact delivery of final project. 
• Project cost increase <20%.  Requires additional funding commitment from 

appropriate agency. 
 

 


